W	eek	1		
ay 2	Day 3	Day 4	Day 5	Day 6
ner conta	ct			Management
lanning lanning, vi	sual identiny work			
		Wireframe sketch	website with outling	e of content
			Project meeting Finish preporation	ı face

Project manager

Project manager Front end developer Content developer

	Week 1					Week 2					We	3		Week 4						
	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day13	Day 14	Day 15	Day 16	Day 17	Day 18	Day 19	Day 20
Project manager	Management	, customer contac	t			Management, cu	stomer contact				Management, cu	ustomer contact				Management, o	ustomer contact			
Project manager Front end developer Designer	Project start Project planning Project goals																			
Content developer Designer		Needs planning Brand planning, vis	ual identiny work																	
Content developer Designer				Wireframe sketch	website with outline	e of content														
Project manager Content developer Front end developer					Project meeting Finish preporation	ı face														
Photographer						Photograph locatio	n, product and edit	photos												
Content developer						Create content, art	icles, information													
Front end developer						Write HTML, CSS ar	nd javascript.													
Project manager Content developer Front end developer											Halfway meeting Adjust if necessary									
Front end developer Content developer												Implement content Rework content or								

Pre release meet

Final tweaks and premium touch

Upload and release

with customer

Front end developer Testing Project manager